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/ CORDOGAN CLARK

ARCHITECTURE + ENGINEERING = CONSTRUCTION

Butler School District 53 Phase 3 Renovations

Executive Summary

Monthly Project Summary 2/29/2024
Work Completed January and February 2024

Butler Junior High School

To date we have completed the following activities:
e Elevator shaft foundation
e Elevator shaft masonry up to ground floor

We are currently progressing on the following activities:
e Elevator shaft masonry

Upcoming activities:
o Elevator shaft bottom floor concrete pour (planned for Spring Break)

Brook Forest Elementary School

To date we have completed the following activities:
e Temporary wall to allow basement classrooms to move to ground floor.
e Preparation for demolition in the basement

We are currently progressing on the following activities:
e Selective demolition in the basement
e Abatement bidding

Upcoming activities:
e Rough framing in the basement (planned for the second week of March)
e MEP & Sprinkler rough ins in the basement (planned for Spring Break)
e Abatement (planned for a weekend after Spring Break)

960 RIDGEWAY AVENUE =+ AURORA, ILLINOIS 60506 - TEL: 630.896.4678
AURORA, IL - CHICAGO, IL - LAFAYETTE, IN - ST, LOUIS, MO - SAWYER, Ml . MADRID, SPAIN




SECTION 2: COST REPORT

J




0% L96'89L$ 00L'¢$ L9¢2'99L$ 0$ L92'99L$ jeoiueyosa|N 1S9 AdM

0% 565'VOv$ 0$ 565'v0V$ 0$ 565'v0V$ buiquinid 1sed

0$ 050'8SL$ 0$ 050'8GL$ 0% 050'851L$ Buiioo|4 sejbnoa

0$ 0sL'9v$ 0$ osL'ov$ 0% 0SL'9v$ bunuied moipsN

0$ 0$ 000'GL$ :@ouemo||y bululewsy

0$ :S|e10] UoNONPaY BdUBMO|IY panoiddy

000'S$ W00y 9Jualds 4
000'0L$ 99!
000'G$

000'G$ 986'G29'L$ | 0% 986'G29'L$ | 000'GL$ 986'0L9'L$ uononusuo) A Sop

Y O Y OINV AT
- . VvV O . ; v O . u . a a
- - C - . afafaly \/ . phe \ - .

s~ TR SR S Annin



0$ G6L'2L9% 0$ G6L'2L9% 0% G6L'2L9% IW13H|qanyed NHY HIFrA B 1
0% 006°'L9L$ 0$ 006'L9L$ 0$ 006°L9L$ suonedIuNWWo) paduenpy
0$ LSL'LZLS 0$ LSL'LCLS 0$ LSL'LZLS Joiens|3 sho
0% €50'98L$ 0$ €50'98L$ 0% €60'98L$ uoI199101d 9414 UOS|SN uol
000'02$ -aoueMo||y bulurewday
0% 'S[e101 UONONPaY ddUBMO|IY panoiddy
005°L$ fiejodwa | @2UBI0S
89G'¢$ |B1I1D9]O WBWSS
6E6'L$ ge|s Buung sunpuc
0v2'9$ Z aseyd Ul SWooly:
000'9%
000'02$ palinbay Jebuo’
ovL'ELS LOE'L26$ LOS'V$ 008'9L6$ 000°'02$ 008°968% dnouio asioN dYL
v Y, O \J OINY AS
‘ q . vV O . ; . . vV C . d . a a
vV .

q a q « q DdaddV Y O \/ 40

B/~~~ IV TR N Annin



L8Y'925$ ‘a101dwio) 03 150D paroadx3d + syusunsnipy yum anjep Aousbunuod Bulureway
L22'SYS$ :919|dwo) 01 150D paoadx3 aiojeq syuawsnipy yum anjep Kouabunuo) buiureway
LS9'ZLY'8$ :139ang 3049 1VNIOIHO aiisnrav
0$ Z6L'ZLY'8% Z6L'2LY'8% :SANTVA LOVILNOD
(ovL'8L$) £22'G¥S$ (085°ZL$) 808'LG5$ S022
000'00¢$ 000°'00¢$ soipmsAND
000'0LY$ 000°0LY$ vOO
29¢'809% 29¢'809% S00D
916'LGES 916°'LGES
000'2v$ 000'¢V$ uoneip
ooo~mmw 000'GES S|0Ju0) %
00'GES
0$ :S|e10] UONONPIY SdUBMO|IY panoiddy
286'L$ REIVENE
:\_‘% Hoawo 9WOH sliels E>mu 49
8c2$ gyepGL AUl - sonddns um | (g @seud) Hrg e £
598% 46€66G1L
2910AU| - salddns uim] 1B SIOSuaS peq Joj
ST ANAS 10deq 2210 WIS g Ul un
0% ¢€LE'SS cLE'SS 0% 0% 0%
0$ 80L'S8L$ 0$ 80L'8L$ | 0$ 80L'S8L$ dnouo wii4 HA3
0$ gLe'LLL | 0$ gL6'LLLS | 0% 8L6'LLLS SOIU0J109|] SjeIssau|
SA9ONVHI U O \ OV . 79
ADNIOILNOD 4 O 7 O Y 7 O 2 Od .
muz_czm& q ] q OdddV \/ 0 \J 0

B/~ e~ =TI SR N

Anning



LLl
]
2
0
L
I
O
w

SECTION 3




| obeg

[ ! 82/S I L)/g | i |
! ( Juswaseg 3yl ul WL dIW ! i v2I8elS anL VTILS U4 skep g juswisseq 8y ul wul 43N oL
” i | ” VTIOLS UL v2IBIS PO shep , juswaseg y} ul Buoo)y i
| \ ! ! | [
, W VZIBIGPOM  VZIZIS UL skep g Juawiaseg auj ut Buli) |
! ! /s =T /5 ! ! ,
i i Juswaseyq ay} ul yJomased | | VeILIG anL Y212/ YL skep ¢ Juswaseg ay} ul 3Jomased i
” , (4 ! !
| ! juswaseg ayy ur sbuied | I Y2ILIG POM yeIeHY U4 skep g Juswaseq au ul sbuljieg L
) gLy EIED Zyp ! ' |
i juawaseg ayj u1 bunuied I ye/8Liy nuL yerehiy 4 skep g juswaseg auj ul Buured L
! Ly EEEEE Ly ,
| wawaseg ay) Ui lEMAIQ | YTLLENUL b2/ YO shkep 6 Juswaseg 8y Ul [lemAig on
| 62/¢ 5% gz/g !
” juswaseg alp u1 sYBNOY AW vZI6LIE ! 2ISTIE UOW skep g Juswaseg auj ul sybnoy d3n et
! Zg/e B %
1 juawaseg ay} ul buiwesy ybnoy vereeic 4 $Z/LLIE UON skep oL Juswisseg ayj ul mc_Em._n_ co:om v %
” , , 8/s = /g
i juawaseg ay} ul UoRIOWAQ JOLIAU| BAI}IIS veI8IE U4 ¥TIyIE UON shepg juswiaseq 8y} Ul uonijows(J Jouaju| dAIBI8S i
: ' LU S I |
| ' Jjuswasegq pyj Ul uoiijowaq 10) asedald eILIE U4 V2IL2iz el shepy Juswiaseg ay} ul uoijowsa( Joj asedaid i
| j=Er
7 | | veigzigenL vzl enL skep 99 NOISS3S NI SI TOOHIS ITIHM S349 - NOILONYISNOD | o1
| ! 9 FIF= 02/2 | |
: ! : | Bunss Juswareqy AL A shepg Bunse] yueuisieqy s
” ; i 61z B 611z |
f Bunsa) jus) ¥ JOJ MOJ|Y 03 uoIjowaq 2ARI3) YZIBLIT UON  ¥ZIBLIT UON fep | Buyss | Juswisleqy 10} MOjly O} UORIOWR( BAJOBIES
” - o 62/
Ueys J0jeAa]3 Joj Kauosep veieLiy ud v2I62IL UOW skep 09 Yeys Jojens|3 Joj Auosepy |
I i i o/) B |
i i i J0JeA3|3 10) UOHBIIYT/G/| L] Zie/L onL skep v J0jens|3 Joj UOIJeILIPOR J0O|4 oBe}g e
] | ; i 62/21|
i i i SIIUOZCYRIIZL U ETIBLIC) UL skepz 8}210U0) uoiepuno co
! . i 1217 ,
i i | :ozgimwﬁ\s PaM  €2/92/Ch enL skepg uojeABOX3 uoiepuno4 | s
| i ! Ta:v 14 £2/92/Z) AN skep g NOISS3S NI SI TOOHIS FTHM Hrd - NOILONYLISNOD | 2
/6 & : .
| i NOILONYLSNOD . ! T\Qm eny £2/92/2) onL ¢shep 6Ll NOILDNYLSNOD | &
! ; ! ?asm ud SZIELITL POM shep |z INFWIAUNO0YUd AVATONOT o
| | W.&Em any szieLeLpam  éshep sg) 3SVHd NOILONYLSNOD | ¢z
i 1 TN\«:NF anl  €ZvIol PAM shep 05 INJWIOVNVIN I8 MOVHL ISVH | ¢
i i | |
! ; ! ﬁE:S anL  £ZIVI0L POM skep o1 ONIQQIg 8 ONILLINYA | ..
” m m ,_E:a nyL o sefsleeny shep g UOHEIUSWNI0Q UOHINSUO) | ¢,
: : | lezwhiud  suelypem  skepsg Juswdojersq ubisaq |
, m | CTI LTI/ sfep s¢ ubisag onewayss |
! | ! | |
! ) ! SZVLIENUL  EZ/LIE PAM skep zy) 3SYHINOISIA| .
vi6 © T R o R A e e T
o . suoneAouay ¢ aseyd €6 ds Japng | ] veIpI6 PAM €2IETIT YL shep /6¢ suonjeaousy ¢ aseyd g5 gs8png |
dog i i By [ mr N T Rew J,‘ Ty w7 B uwr T * R T 751 B S
$Z0Z '€ 50 ¥20Z 'Z 50 7 $20Z '} B0 | ystuig | e uopeing | owenysel al
ononatsnos - swssmisws - sunsonaey \ ZISHE U4 & 5

8|Npays 100[01d SUOJEAOUSY g SUOHIPPY 831y | 8SBYd SHIE B S348
NAV1O Z<®ODN_OO\ €S 1913S1Q |00YDS Jajing



2 obeg

¥/5/8 VON
yers 4
yel0e/L an)
yeI9e/L 4
yeISelL L
YeIvelL POM
yeleelLong
yereelL Vo
Yel6LIL 1
yegL/LnuL
ye/gLiLent
yer8lL VoW
verelLen
yerelLanl
yerelL e
yeriLeny
ye/8e/9 U4
¥2I9C/9 PIM
YeIyeI9 UON
¥2/02/9 NyL
yegLg et
yeigLg ey
YCICHIS POM
ye/L/gent
¥¢I0L/9 UOW
¥¢/0L/9 UOW
¥C/0L/9 UOW
¥C/0L/9 UOW

$ZI0419 UON
I

skep g
shkep /
skep g
skep o1
skep g
skepz
shkep oL
skep o1
shepg
sfepg
skep g
shepy
fep |
skepy
skep o1
shep ¢
skep 01
shep ¢
skep o1
shep ¢
shep y
skep g
shep |}
fep |
shep 9
skep ¢
skep
skep g

¢shep g

11 Bue)
Juled 0 180 |eul4
Yomase)
uonej[ejsuj Jooj4
sdoJq OVAH

wy | Buquinig
deud Buooj4

Bunybi

I
pu9) buiie)

juled 4O sje0d Jsu4
SMOPUIA

uonoadsu| Buiquing
}omng

IlemAig

ul-ybnoy [ealueyssp

YIOM UORIB}0I B4

I-y6noy Buiquinig
ui-ybnoy [eoujos|3

uotowsa JYAH

o 92IAISS Jejepn 0} anp sueday slIg
Buiyooig B uonensu| ‘Buie.q
uoIyjows( SRS

suoioauuodsig uiguinig

99IMSS Jajep MaN Ul Buug

uonjowa( Joj asedaid

SaINjXi4 [91193]3 Snowsy

1NO N0 Y

__TOOHJS AYV.INIWIT3 LSTHOL YOOUE - NOILINYLSNOD

v

69

89

23

65

| e

Zug BT grg N ”
i ' ¥eieLi8 VoW
28 BT gy 4 !
juied Jo Jeo9 [euly i ¥2Ie)ig UoW
I S/8 7 0/ ; :
| Niomased | | i ¥2IS/8 UOW
! /g CEEEEE 97/) . ! !
uone|eisu| 100j4 | | I [ye/g/g nuL
62/L B GZ/L ) i
sdoig QVAH ) 1 2I6Z/L VO
Sz/L T 2/l : |
) wu) buiquinig | ¥2/STIL YL
S/g EEEEEEE gg/L !
daud Bunool4 | h ¥2I5/8 UOW
/g R = ZzL ! !
Bunybry . 1 verers 4
£2/L = 61/ | 1
| I ' ve/eelLenL
i i veiSeiL L
9L/L ' ]
juied JO S}e0D IS114 | | \veleelL uon
(IR T ! ! |
SMOPUIM i i ve/LLIL YL
2/L Bzl ' | W
uoiydadsuj buiquinig . i jpefeizent
i ] v2/8iL voW
YL EEE | | |
lemAag i 1 vg/9L/L eny
! ! 28I von
i 3O uond3J0Id i
| V2 EE 92/9
] ul-ybnoy buiquinig
! /L = 29 !
urrybnoy Jeau3as|3y !
¥2/9 E52 0z/9 i
uomjowaq JYAH ! 21yl UON
2/9 57 81/9 ”
NIOM 321AIDS JaJe)| 0] anp siteday ayig ! ¥eITI9 U
1219 T g9 i
i Bunjoo|g 3 uonensu| ‘Bulwesy ! ¥21.2/9 NYL
| EEEE zug ; ;
owag aA1}93[9S ¥2192/9 POM
} bU9 EoLL/9
suonvsuu0dSIg buiqunid i I ve/geny
| LU/9 EEIE 0Lj9 ” i
3DIAIBS JajeM MAN Ul Buug ) ! VCILLIQ UOW
| I EY9 T o9 | |
1 ‘uonijowaq Joj asedaid ! ! vZIELI9 NYL
| EY9 EE 019 ! i
SainiXi4 [e31)03]3 AA0WY ) | veIeL/9 NYL
| ZH9 BT o9 | i
INQO Ao 32U3SIq ! ] V2L PAM
, m velei6 any
T des By nr I ~unp L T 2 BT} —— g ——WE e
¥Z0Z '€ 40 ¥20Z ‘T 40 $20Z 'L 40 Ystuld
veisiie ud

HOIDNUISHOD + ONIMIINION3 - JUNIDILIHOEY J

VIO NvOOQd09

8Inpayos 103101 SUOeAOUSY P SUOHIPPY 91y | 3SeUd SHPE B S3E
£ 1013SIQ 100YdS JapIng

| ues

uopeing

aweN xmn.r, al

o 004,
o 3,




€ obeg

Ye/L BRI GLL

llemfug

WL E ZUL |
1 uonoadsu| buiquinid

6b/L EEEE L1/

uuely ang

veIL EEER g/)!
uj-ybnoy [estueyssp

0}/, FEEE gL
u-ybnoy [eauaal3

LUL €/L

ul-ybnoy Buiqunid
)

S}/, EETETE /)

uoneeIsy| Jieys

6L/8 E - = i 273
i uone||eIsu| 10JeAd|T I

82/9 © 92/9
punoibiapun buiquinig
.

T/IL 0 9Z/9
suolyued

i |

! §/L LEEIE gz/9

| Niomang

| SZ/9 i ¥Z/9

owaq buiqunid

|
W ' 8L/9 I g9
| jeauya9)3 Jojenaly

92/9 EEEEET gi/9
| Juswaleqy

vZ/9 £L/9
uonijowaq [e21ueyIdN

Sg/9 EEEEEEE 7L/
uonIjoWaQ JOLAU| 3ARIRS
ZL9 5 019
IO 3A0N PMISIa
L9 = 0L/
uoljowaq [eaU12313

£/6 © £/6
100y2g jo Aeq isiig

9Z/8 E55 0Z/8
uj-anol 3213s1g

0z/8 = 61/8 i
|e3su| sapeys Jajjoy pue sAejdsiq |ensip ‘spieog Jaxjse

22/8 TS GLig i
Istiiyaund :

uonE||BJSU| dIBMpIRH B S1000

VL8 gl/g
wul OVAH
vL/8 5D 68

wi] [eau329|3

6}/8 ETTEIT g/g
ainjiuing

¥20Z '€ 50 |

Repy
$202 'Z 10

—deg

NOIONZISND « SNIRIINIONS = JUNIOILIHOAY J

MAVTO NvOOQd02

VeIvelL POM

veiehiL g

veiBhIL g

verveiL pem
TI0VIL POM
w2/ LIL L
YTISHIL UON
/61/8 UON
1v218219 U4

vereiLent

velSiL i
yeiseioent

{vergLIg enL

¥CI92/9 POM
¥eIyeI9 VoW
veise/9ent
VereLI9 POM
veIeLI9 POM
2/6Z/8 UL
i yelers ot

¥2I9¢/8 UOW
N yeloe/gant
velezi8 nuL
y2I6L/8 UON
veiee/8 nuL
yeIyLIg POM
j veIvLI8 POM

y2I6LI8 UOW

217118 PN

ustuy

T P T uer
| 202 'L 5D |

veISHE ud
2Inpayog 193f01d SUOJEAOUSY B SUOHIPPY 33141 9SeUd SHE B S348
£6 Jo1ISIg |o0oYyoS JapIng

YeIShIL UON
yerehL g
yeiLLnuL
¥eI8IL WON
YCIEIL POM
YCIEIL POM
yelelL ent
YeILIL UON
¥CI9¢I9 POM
¥2I92I9 POM
yeiSel9 enlL
¥eIvei9 UoW
YeELI9 YL
YeEL9 UL
¥eieL9 nuL
VeICLI9 PIM
¥C/0L19 UOW
¥2/0}19 UON
¥2I0119 UOW
ye/ele et
yeioz/g enL
/6118 UOW
y2ISLI8 YL
ye/SL8 UL
yeEL/genL
yeeL/gent
y2/6/8 14
y2/6/8 14

L

| ves

skepg
fep |
shep 1
skepel
skepg
shepg
sfepg
SYM /
skepg
sfepg
shepg
shepg
shepy
smg
shep g
shkep O}
shep g
skep g
¢shep gg
fep |
skep g
skep g
shep 9
shep ¢
sfep g
skepz
skep ¢
shep

shep g

llemig

uonoadsu| Buiquinig
wiey ai4

ul-ybnoy [eatueyosjy
ul-ybnoy [eouios|3
ul-ybnoy Buiquinig
uonejelsu| Jiers
UONE|E}SU| JOjeAs|3
punosbispun Buiquinid
suoned

}iomong

uoniowsq Buiquinid
[B9LJ983 JOjena|]
Juswajeqy

uonijows( [eIUBYIBYY
uonjowaq Joualu| dAJII9S
N0 SNOp s

uopijows( [ea08]3

LVAONIY H3IWINNS HOIH ¥OINNF ¥I1LNE - NOILONYLISNOD

|00y2g Jo Aeq isui4

UI-RO 10118

uolje|[eISu| SapeYS 1|0y pue sAejdsiq [ensiA ‘spieog Joyiely

uogeing

Islyound

Bunss] swoishs

UONE|[BJSU| SJIEMPIBH g SJ00(]
Wil OVAH

Wi [d1408]3

anjuing

6 ,EEmmoi Bunybin

voL

ook

€6

€01

68

6L

8L

og

L

€L

,

vL

owenwses| )

o

0,

=



suonesadQ Jo Aeq isii4

L2/8 FE5 1218
uj-anop

62/8 S 1218
uonejuawsa|dw) AGojouyaay

[

128 ¢
Nuuad Aouednasg

1z/8 12/8
Bulutes] swajshg

92/8 £ 1Z/8
Bunsa] g suonsadsu|

Cmmaety

62/8 FEE 02/8
Isliyaungd

61/8 S/
wuy [eau323|3

0z/8 B pi/8

SIpPBYS MOPUIM B SPJROGI BN

61/8 €L/
wu [esueyssy

£1/8 120 6/8
aJempueH @ s100Qq
8/8 0 8/
wuy buiquinig

6/8 2 8/8
Bunybi wesboid

91/8 EEEND 9/
jeoD Jeuld - Juied

8/8 X g/g
ainyuing

1/8 EEE L8
sdouq [eslueyaapy

2/8 B
Bunybry

L/8 EEET /g
1L

/8 B g
Niomased

28 : 9ziL

puo bumpag

Le/L EEE 9g/L
Buuool4

Se/L b oseiL
daud Jooj4

V8/L EEE Gz/L

62/L gL
S)e0D IS4 - Juled

“dog Biiy T i

¥202 '€ HO

NOIIDNAISNOD « SNIIINION3 - :.:S:S..J

AAV1O NvOOQd02

KW

$20Z ‘T 4O

Jdy

e

v obeg

- 903
$202 "1 HD

—

¥TISHE U

€5 oMIsIg |ooYyds J9jIng

vzlele onL

velLeigany

\Perere anL

v2I12I8 POM
belszBenL
¥2192/8 o
yzirzig any
sz UL
2618 von
vzioz/g anL
V216118 UOW
pz/ELI Nl
v2/8/8 UL

yeIS8 NYL

veI6/8 U4

veoLg il
va\m\m nyL
,vaw Pam
VCILIB POM
YCILIB POM
VCILIB POM
vereg g

VCIVEIL POM

v2ISzIL nuL
vZILElL PoM

¥2/621L VO

V ysiuig

3npayog 193[01d SuojeAoudY B SUOIPPY 981y 8SeUd SHrg B S349

yeIels enl

¥eILTI8 PIM

¥ZIVCI8 POM

¥ZILZI8 POM

¥¢/LTI8 POM

¥2/LeI8 POM

¥2/\ 28 PIM

¥ZILzI8 PoM

yeloeig el

yeisiig nuL

yeivLig PIM

yeELg et

¥e/6/8 14

¥2/8/8 UL

¥2/8/8 NUL

¥2/8/8 NuL

ye/g/genL

¥2/SI8 UOW

yeiLig nuL

¥eil /g nuL

yelhig nuL

yeiig L

yer9elL 4

¥e/9eIL 4

¥eIseiL L

¥2ISTIL Nyl

y2IzelL WON

was

fep |
skep g
shep /
¢shep o)
fep |
shep g
shkep ¥
¢shepg
shkep g
skepg
shepg
skep g
skep g
fep |
sfep g
shep gz
shkep 6
shep
skep g
skepg
skep g
shep g
shep 9
skep ¢
fep |
sfep g

skep g

uvogeing

suonessdQ Jo ke isii4 | vt

uj-anop el
uonejuswa|dw| ABojouyds | W\E\
dN 1¥V1S SNOILYY3dO e
Jwiad AouednasQ Cont
Buiuies) swajsAs lmw
Bunsa| % suooadsuy| e
1N0 3S071D 193royd e
Isiiyound N
Wy 214033 v
S3PBYS MOPUIAL B SPJEOGM B L
W] [EOIUBYIDN e
alempIeH 1§ $100Q | i
wy| Buiqunig o
3|l bue) ,‘ o
Bunybi weiboiyq o
R
ROOLUS WY |
ainjuing , o
sdouq [eo1uBY IS s
Bunybry
dlIL T
ylomase) oL
pug Buiie) | szt
Buuooj4 Lo
daid Jooj4 , w
uone|lelsu| Juswdinb3 [eajueysspy | o
SjeoQ 3sii4 - Juled | sor

oweN ¥seL| a

v,




SECTION 4: CONSTRUCTION
REPORT AND PHOTOS




221101 & 221102 Butler SD BJH & BF Phase 3 Form detail report

Form detail

#18: Daily Report

(" CORDOGAN CLARK
W\ : 5
Forms
Location Brook Forest Elementary
Form date Feb 27,2024
Description Basement Demo Prep
Due date Feb 27, 2024
Submitted by Nicole Geraci
Status Closed
Last update Mar 1, 2024, 11:57 AM CST
Last updated by Nicole Geraci
Included references Assets | Files | Forms | Issues | Photos
Weather
& Rain: 0.12 inches &Weather View Sources
7:00 AM Mostly Clear 12:00 PM  Mostly Clear 4:00 PM Mostly Cloudy
iy Temperature: 55°F L Temperature: 70°F ~  Temperature: 70°F
S - - - 2
- \_/ = Wind: 7 4mph o~ \_J =~ Wind: t 7mph = Wind: t 6mph
7 4 N 7 4 N .
' Humidity: 91% Humidity: 65% Humidity: 67%

Updated Mar 1, 2024 at 5:57 PM

Created by Aimee Krebs with Autodesk® Construction Cloud™ on Mar 5, 2024 at 2:07 PM CST Page 1 of 5



221101 & 221102 Butler SD BJH & BF Phase 3 Form detail report

f CORDOGAN CLARK

&
5

51\ ARCHITECTURE = ENGINEERING = CONSTRUCTION

DAILY LOG

Project Title: BSD 53 Phase 3
Contractor: Cordogan Clark CM Report by: Nicole Geraci
Project No: 221101
Contractor Manpower Activity Location
Lite Construction 1 Guy Preparation of the basement for demolition Brook Forest
8 Hours Removal of a few base cabinets and shelves Basement
8 HOURS
960 RIDGEWAY AVENUE - AURORA, ILLINOIS 60506 - TEL: 630.896.4678
AURORA. IL + CHICAGO, IL « LAFAYETTE, IN . ST. LOUIS, MO « SAWYER, Ml - MADRID, SPAIN
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References

Photos (3)

20240228_081941 20240228_075500

Taken on Feb 28, 2024, 8:19 AM CST Taken on Feb 28, 2024, 7:55 AM CST
Added on Mar 1, 2024, 11:55 AM CST Added on Mar 1, 2024, 11:55 AM CST
Added by Nicole Geraci ' Added by Nicole Geraci

Created by Aimee Krebs with Autodesk® Construction Cloud™ on Mar 5, 2024 at 2:07 PM CST Page 4 of 5
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221101 & 221102 Butler SD BJH & BF Phase 3

20240228_075452

Taken on Feb 28, 2024, 7:54 AM CST
Added on Mar 1, 2024, 11:55 AM CST
Added by Nicole Geraci

Created by Aimee Krebs with Autodesk® Construction Cloud™ on Mar 5, 2024 at 2:07 PM CST Page 5 of 5
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Form detail

#19: Daily Report
f CORDOGAN CLARK

\\ ARCHITECTURE - SHBINEERING ~ CONLIFOCTION

Forms

Location Brook Forest Elementary
Form date Feb 28, 2024

Description Basement Demolition
Due date Feb 28, 2024

Submitted by Nicole Geraci

Status Closed

Last update Mar 1, 2024, 12:41 PM CST
Last updated by Nicole Geraci

Included references Assets | Files | Forms | Issues | Photos

Weather
& Rain: 0.01 inches @& Weather View Sources
7:00 AM Cloudy 12:00 PM  Mostly Clear 4:00 PM Clear
Temperature: 26°F iy Temperature: 26°F S Temperature: 32°F
= - -~ -
Wind: N 10mph - \ « Wind: ~ 9mph - « Wind: - 8mph
7 3 N /3 N

Humidity: 74% Humidity: 54% Humidity: 41%

Updated Mar 1, 2024 at 6:27 PM

Created by Aimee Krebs with Autodesk® Construction Cloud™ on Mar 5, 2024 at 2:13 PM CST Page 1 of 5



221101 & 221102 Butler SD BJH & BF Phase 3 Form detail report

f CORDOGAN CLARK

-.%q\ ARCHITECTURE = ENGINEERING = CONSTRUCTION

DAILY LOG

Project Title: BSD 53 Phase 3
Contractor: Cordogan Clark CM Report by: Nicole Geraci
Project No: 221101
Contractor Manpower Activity Location
Lite Construction |5 4 ys Demolition in the basement
8 hours Brook Forest
Basement
16 HOURS
960 RIDGEWAY AVENUE - AURORA, ILLINOIS 60506 - TEL: 630.896.4678
AURORA, IL - CHICAGO, IL « LAFAYETTE, IN - ST. LOUIS, MO « SAWYER, MI - MADRID, SPAIN

Created by Aimee Krebs with Autodesk® Construction Cloud™ on Mar 5, 2024 at 2:13 PM CST Page 2 of 5
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References

Photos (3)

20240228_150411 20240228_150404

Taken on Feb 28, 2024, 3:04 PM CST Taken on Feb 28, 2024, 3:04 PM CST
Added on Mar 1, 2024, 12:28 PM CST Added on Mar 1, 2024, 12:28 PM CST
Added by Nicole Geraci Added by Nicole Geraci

Created by Aimee Krebs with Autodesk® Construction Cloud™ on Mar 5, 2024 at 2:13 PM CST Page 4 of 5
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20240228_150349

Taken on Feb 28, 2024, 3:03 PM CST
Added on Mar 1, 2024, 12:28 PM CST
Added by Nicole Geraci

Created by Aimee Krebs with Autodesk® Construction Cloud™ on Mar 5, 2024 at 2:13 PM CST Page 5 of 5
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Form detail

#20: Daily Report

(CORD'OGANCI.ARK’
Forms
Location Brook Forest Elementary
Form date Feb 29, 2024
Description Basement Demolition
Due date Feb 29, 2024
Submitted by Nicole Geraci
Status Closed
Last update Mar 1, 2024, 12:52 PM CST
Last updated by Nicole Geraci
Included references Assets | Files | Forms | Issues | Photos
Weather
& Rain: 0inches @& Weather View Sources
7:00 AM Clear 12:00 PM  Clear 4:00 PM Clear
Wiy Temperature: 19°F L Temperature: 38°F Y, Temperature: 45°F
- - - - -~ o
- O «~ Wind:"” 1Tmph - O «~ Wind: 7 6mph - O «~ Wind: t 6mph
4 i N 4 ' \ '4 ! \

Humidity: 60% Humidity: 36% Humidity: 32%

Updated Mar 1, 2024 at 6:46 PM

Created by Aimee Krebs with Autodesk® Construction Cloud™ on Mar 5, 2024 at 2:15 PM CST Page 1 of 5



221101 & 221102 Butler SD BJH & BF Phase 3 Form detail report

[ CORDOGAN CLARK

"?“.4\ ARCHITECTURE * ENGINEERING = CONSTRUCTION

DAILY LOG

Project Title: BSD 53 Phase 3
Contractor: Cordogan Clark CM Report by: Nicole Geraci
Project No: 221101
Contractor Manpower Activity Location
Lite Construction 3 guys Basement ceiling demolition, kitchen Brook Forest
8 hours demolition Basement
24 HOURS
Advanced 1 guy Removal of the clear touch board, 75" display,
Communications 2 hours ceiling microphone and ceiling camera and
stored it under the basement stairs
2 HOURS
960 RIDGEWAY AVENUE - AURORA, ILLINOIS 60506 - TEL: 630.896.4678
AURORA, IL « CHICAGO, IL « LAFAYETTE, IN - §T. LOUIS, MO . SAWYER, MI . MADRID, SPAIN

Created by Aimee Krebs with Autodesk® Construction Cloud™ on Mar 5, 2024 at 2:15 PM CST Page 2 of 5
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References

Photos (3)

20240229_144109 20240229_144106

Taken on Feb 29, 2024, 2:41 PM CST Taken on Feb 29, 2024, 2:41 PM CST
Added on Mar 1, 2024, 12:48 PM CST Added on Mar 1, 2024, 12:48 PM CST
Added by Nicole Geraci Added by Nicole Geraci

Created by Aimee Krebs with Autodesk® Construction Cloud™ on Mar 5, 2024 at 2:15 PM CST Page 4 of 5
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20240229_144112

Taken on Feb 29, 2024, 2:41 PM CST
Added on Mar 1, 2024, 12:48 PM CST
Added by Nicole Geraci

Created by Aimee Krebs with Autodesk® Construction Cloud™ on Mar 5, 2024 at 2:15 PM CST Page 5 of 5
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Form detail report

Form detail

#21: Daily Report

Forms

Location

Form date
Description

Due date
Submitted by
Status

Last update
Last updated by

Included references

Weather

& Rain: 0inches

Brook Forest Elementary
Mar 1, 2024

Basement Demolition
Mar 1, 2024

Nicole Geraci

Closed

Mar 1, 2024, 2:16 PM CST
Nicole Geraci

Assets | Files | Forms | Issues | Photos

7:00 AM Partly Cloudy 12:00 PM  Cloudy 4:00 PM
\é" Temperature: 30°F N Temperature: 43°F
“,~/ 7\ Wind: t 3mph A \* Wind: 1 4mph
Humidity: 59% Humidity: 43%

Updated Mar 5, 2024 at 8:18 PM

{:CORD.OGAN‘CI.ARK

& Weather View Sources

Cloudy
Temperature: 46°F
Wind: t 4mph
Humidity: 47%

Created by Aimee Krebs with Autodesk® Construction Cloud™ on Mar 5, 2024 at 2:18 PM CST

Page 1 of 7



221101 & 221102 Butler SD BJH & BF Phase 3

Form detail report

f CORDOGAN CLARK

[
|
%

\‘3:‘\ ARCHITECTURE * ENGINEERING = CONSTRUCTION

DAILY LOG

Project Title:

BSD 53 Phase 3

Contractor: Cordogan Clark CM Report by: Nicole Geraci
Project No: 221101
Contractor Manpower Activity Location
Lite Construction 3 guys Basement CMU wall demolition, basement Brook Forest
8 hours kitchen demolition and start of floor demolition Basement
24 HOURS
Applied 1 guy Troubleshooting the fire alarm panel. The front  |Brook Forest
Communications 3 hours lobby annunciator was removed from the Basement
Group vestibule and hooked up at the main fire alarm Electrical
panel in the basement electrical room. Room and
T&M Ticket 3 HOURS Lobby Vestibule
way West Melals 2 guys Layout and discussion of demolition work Brook Forest
4 hours at the Brook Forest basement Basement
8 HOURS
Morse Group 1 guy Mobilization Brook Forast
2 HOURS
2 HOURS
960 RIDGEWAY AVENUE AURORA, ILLINOIS 60506 - TEL: 630.896.4678
AURORA, IL + CHICAGO, IL LAFAYETTE, IN . ST. LOUIS, MO . SAWYER, MI MADRID, SPAIN
Created by Aimee Krebs with Autodesk® Construction Cloud™ on Mar 5, 2024 at 2:18 PM CST Page 2 of 7
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Visitors to Site:

Tests / Inspections:

Meetings:

Plan Changes: . . ; ;
The fire panel annunciator was removed from the front vestibule due to it's

trouble status. Advanced will need to rehook up while thev are mobilized on site.
Schedule Status:

Safety:

Other Notes:

Photos:
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References

Photos (8)

20240301_134245 20240301_134054

Taken on Mar 1, 2024, 1:42 PM CST Taken on Mar 1, 2024, 1:40 PM CST
Added on Mar 1, 2024, 2:13 PM CST Added on Mar 1, 2024, 2:13 PM CST
Added by Nicole Geraci Added by Nicole Geraci
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20240301_134206 20240301_134212

Taken on Mar 1, 2024, 1:42 PM CST Taken on Mar 1, 2024, 1:42 PM CST
Added on Mar 1, 2024, 2:13 PM CST Added on Mar 1, 2024, 2:13 PM CST
Added by Nicole Geraci Added by Nicole Geraci
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20240301_134217 20240301_134238

Taken on Mar 1, 2024, 1:42 PM CST Taken on Mar 1, 2024, 1:42 PM CST
Added on Mar 1, 2024, 2:13 PM CST Added on Mar 1, 2024, 2:13 PM CST
Added by Nicole Geraci Added by Nicole Geraci
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20240301_134122 20240301_134040

Taken on Mar 1, 2024, 1:41 PM CST Taken on Mar 1, 2024, 1:40 PM CST
Added on Mar 1, 2024, 2:13 PM CST Added on Mar 1, 2024, 2:13 PM CST
Added by Nicole Geraci Added by Nicole Geraci
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CORDOGAN CLARK

ARCHITECTURE = ENGINEERING = CONSTRUCTION

960 Ridgeway Avenue
Aurora, lllinois 60506
T: 630.896.4678
F: 630.896.4987

Aurora, lllinois
Chicago, lllinois
Cleveland, Ohio
Davenport, lowa
Lafayette, Indiana
St. Louis, Missouri
Sawyer, Michigan
Madrid, Spain

cordoganclark.com



